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Meeting Summary 
EWA TRANSPORTATION COALITION 

Tuesday, June 26, 2007 
Honolulu Hale, Council Committee Room 205 

 
Attendees: 
Legislators 
Sen. Mike Gabbard (Senate District 19) 
Sen. Willie Espero (Senate District 20) 
Rep. Karen Awana (Rep District 44) 
Rock Riggs (Sen Gabbard Staff) 
Carl Takamura (Congresswoman Hirono 
Staff) 
Puni Chee (CM Garcia Staff) 
Charmaine Doran (CM Apo Staff) 
Gemma Espresion (CM Apo Staff) 
Cindy Ramirez (CM Apo Staff) 
 
City and County of Honolulu 
Melvin Kaku (Dept of Trans Svcs) 
Mark Au (Dept of Trans Svcs) 
Mike Oshiro (Dept of Trans Svcs) 
Mark Kikuchi (Dept of Trans Svcs) 
Bob Stanfield (Dept of Planning Permitting) 
 
State of Hawaii 
Tesha Malama (HCDA) 
Clifford Togo (UH-West Oahu) 
Allan Ah San (UH-West Oahu) 
 

Auxiliary Organizations 
Gordon Lum (OMPO) 
Gladys Quinto (LURF) 
 
Developers 
Dean Minakami (Castle & Cooke Homes) 
Steve Kelly (Kapolei Property Development 
LLC) 
Theresia McMurdo (Kapolei Property 
Development LLC) 
Sharene Saito-Tam (Haseko Ewa, Inc.) 
Jon McKenna (Haseko Ewa, Inc.) 
Debra Luning (Gentry Homes) 
Bob Bruhl (DR Horton) 
 
Neighborhood Boards 
Cynthia Rezentes (Waianae NHB #24) 
Mike Golojuch (Kapolei NHB #34) 
 
Other 
Haunani Kalama (Waianae Community 
Outreach Hope Shelter) 
Tillsonette Stevens (Waianae Community 
Outreach Hope Shelter) 

 
Facilitator:  Councilmember Todd Apo 
Recorder:   Gemma Espresion 
 
I. Introduction 
 
Meeting called to order at 9:10 a.m. by Councilmember Apo.  Welcoming remarks were made 
and everyone present was thanked for their attendance.  The purpose of the meeting is to 
integrate government and private infrastructure developments and completion in Ewa, Ewa 
Beach and Kapolei. 
 
II. Project Update/Status – Department of Transportation Services (DTS) 
Melvin Kaku, Director, City Department of Transportation Services reported on the following: 

 Farrington Highway Widening from Kapolei Golf Course to Old Fort Weaver Road 
 Widen three miles of Farrington Highway from two to four lanes.  Project includes 

landscaping; bike lanes and sidewalks; street lighting; drainage; bridge crossings, 
and right-of-way acquisition. 

 Schedule for the project is currently suspended – must complete engineering for the 
fixed guideway. 

 Requesting FHWA and SDOT to extend design authority to five years. 
 The estimated cost of the project is $100 million. 
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 Kamokila Boulevard Extension 
 Construct extension connecting Kamokila Boulevard to F.D. Roosevelt Avenue. 
 Project schedule:  Planning phase:  Start: March 2005; End: December 2007. 
 Project schedule: Design phase: Start: September 2006; End: September 2007; 

design is 5% completed. 
 Cost of the project:  Planning: $300,000; Design: $400,000; Construction: $2,750,000. 

 
 Kapolei Transit Relocation and Improvements 

 Relocate and re-establish the existing Kapolei bus transit center from Wakea Street 
to Haumea Street between Uluohia and Wakea Streets. 

 Project schedule: Start: April 2007; End: September 2007.  MOA with Campbell 
Estate to use Haumea Street as an interim transit center and to install bus stop 
shelters and street fixtures. 

 Cost of project:  Construction: $10,000. 
 

 Kapolei Parkway Extension, Phases 8B & 8C 
 Phase 8B – construct a six-lane roadway from North-South Road to Renton Road. 
 Phase 8C – construct remaining mauka half of roadway (3-lanes) from Renton Road 

to OR&L Roadway right-of-way. 
 Phase 8B Schedule: Start: Target construction to begin between July-September 

2007.  End: Complete 12 months from start of construction. 
 Phase 8C Schedule: Start: Target design completion and bid advertisement to begin 

between July-September 2007.  End: Complete 9 months from start of construction. 
 Cost of project: Construction $21 million. 

 
 Makakilo Drive Extension 

 Conceptual planning and preliminary project engineering phase completed for a 
second access roadway from Makakilo Drive to the H-1 Freeway. 

 Start Phase II, Environmental Impact Statement (EIS) and Record of Decision (ROD). 
 Project schedule:  Start: August 2007; End: August 2008.  RFQ released. A-E 

consultant selected.  Negotiations underway. Contract award target August 2007. 
 Cost of project: Planning: $875,000. 

 
 Intra-Island Ferry Service 

 Vessel specifications:   
Vessel names:  Melisa Ann & Rachel Marie 
Capacity: 149 passengers 
Length: 72 feet 
Wheelchair accessible; bicycles allowed. 

 Notice-to-proceed issued January 9, 2007. 
 Hornblower Marine Services of Bainbridge Island, Washington will provide a two boat 

operation. 
 Supporting bus routes: Three (3) Kalaeloa and two (2) Aloha Tower routes. 
 Three (3) AM and three (3) PM scheduled operations. 
 Schedule:  Start: Late August 2007; End:  Complete 6-12 months. 
 Cost of project: $5 million in Federal Funds to pay for one-year of ferry operations. 

 
III. Kapolei Transportation Projects Update – Kapolei Property 
Development LLC 
Steve Kelly, Manager of Development, Kapolei Property Development LLC reported on the 
following: 
 

 Development in the City of Kapolei 
 19 projects in planning or construction consisting of 7 retail; 6 office; 2 restaurant;  
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1 bank; 2 residential, and 1 court complex. 
 Kapolei Interchange – Phase 1 

 Design complete; bidding process July-August; construction begins Fall 2007. 
 Part of a larger Kapolei Interchange Complex. 
 Phase 1 – $18 million. 
 $6 million from KPD (land, design and construction money). 

 
 City of Kapolei Urban Core Roads 

 Design and plan approval underway. 
 Construction will begin as soon as plan approval is available – working with DPP to 

fast track. 
 $64 million in privately built roads. 
 Project includes:  “Grid Streets” – Manawai, Palailai Mall. Wakea, Alohikea, Haumea, 

Wai Aniani, Kama’aha, Road “M” (in design and approval). 
 Kapolei Parkway – between Fort Barrette and Kapolei Commons (in design). 
 Kamokila Extension (under construction). 

 
 Recently Completed – Manawai-Kama’aha 

 $6 million project. 
 Entirely funded by Kapolei Property Development LLC. 
 Opened August 2006. 

 
 Recently Completed – Haumea Street 

 Between Wakea and Uluohia Street (behind Assaggio’s). 
 Temporary Transit Station. 

 
 Under Construction – Kamokila Extension 

 Kapolei Parkway to Roosevelt Avenue. 
 KPD – land and building road from Kapolei Parkway to OR&L. 
 City to complete it to Roosevelt. 
 Construction began recently. 

 
 Under Construction – Traffic Lights 

 Traffic lights to be installed at: Kamokila-Manawai (Summer 2007); Kamokila-Uluohia 
(Summer 2007); Kamokila-Wakea (with Interchange). 

 Warrant Study at Manawai and Haumea. 
 

 Kalaeloa Boulevard 
 Design underway. 
 Private roadway to be improved to City standards. 
 Construction will begin as soon as plan approvals are available – working with DPP 

to fast track. 
 Approximately a $30 million project. 

 
 Makakilo-Farrington Intersection 

 Additional turn lanes. 
 KPD and others. 
 $1 million. 
 Completion: 2008 

 
 Future Transportation Projects – Kapolei Interchange Complex 

 Composed of 3 interchanges. 
 Approximately 4 – 5 phases.  Phase 1 underway. 
 $100 million estimated cost. 
 Actively seeking Federal funds. 
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 Future Development in Kapolei – Kapolei West Roads 

 Completion of Kapolei Parkway from Kapolei Commons to Alii Nui Drive. 
 2009-2011 timeframe. 

 
 Future Development in Kapolei – Makaiwa Hills Roads 

 “Road D” interchange along Farrington Highway. 
 Nahona Street extension from Makakilo. 
 Old Farrington Highway improvement. 
 2009-2016 timeframe. 

 
 Future Development in Kapolei – Kapolei Harborside Roads 

 Kalaeloa Harbor access road will provide a public connection between H-1 and the 
Harbor. 

 In discussion with DOT on its alignment and construction. 
 2009-2012 timeframe. 

 
 Other Transportation Initiatives/Study 

 Mass Transit – 28 mile locally preferred alignment; permanent 3 acres bus transit; 2 
acres fixed guideway. 

 Reversing Traffic Flow with Job Growth – 40,000 new jobs in 2025; 38,000 new 
workers in 2025; Honolulu 2005 – 8.4 million sf., Kapolei Region 2025 – 7.6 million sf. 

 20% of Kapolei residents work in Kapolei. 
 68% of Kapolei residents who work outside of Kapolei would prefer to work in Kapolei. 
 1 job in Kapolei equal to 1 car off the freeway. 

 
IV. Adjournment 

Meeting was adjourned at 10:20 a.m.  Members will be informed of the next quarterly 
meeting. 
 


